COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2015

ESTI MATE SUMVARY 11:13: 11
CONTI D: C19860 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19860- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 157 WORK DAYS
US 550 RKFALL M T. N. OF RI DGMAY PERCENT TI ME: 24.84 ORI G TI VE ALLOW 150 WORK DAYS
PRQJECT NO. NHPP 5502- 077
US 550 RKFALL MT. N. OF RI DGMAY
NAVE OF RQAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 05/ 30/ 2015 DATE TI ME STARTED 03/ 24/ 2015
195 LODGEPOLE C RCLE DATE LET 01/ 29/ 2015 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 02/ 24/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,060, 172. 40 PARTI Cl PATI NG $ 441, 908. 38 $ 198, 886. 01
AWARD PROJECT AM: $ 1,895, 254. 40 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 21. 45% TOTAL EARNI NGS 441, 908. 38 198, 886. 01
FUNDS AVAI LABLE: $ 1,618, 264.02 STOCKPI LED MATERI ALS 20, 198. 86 -3,484.27
GROSS EARNI NGS 462, 107. 24 195, 401. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,674.75 -5, 966. 58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 450, 432. 49 189, 435. 16
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 450, 432. 49 189, 435. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 189, 435. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19860

PCN: 19860- BI D

PRQJECT: NHPP 5502- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

0010

202- 00240

0015

203- 00400

0020

203- 00440

0025

203- 01510

0030

203- 01582

0035

203- 01590

0040

203- 01597

0045

203- 02300

0050

203- 02330

0055 208-00002

C earing and G ubbing

*Renoval

of Asphalt Mat (Pl aning)

Rock Excavation

Rock Excavation (Special)

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Rock Scal er

Labor er

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
750. 000
SY
12. 10000
18, 475. 000
CcY
34. 00000
3,811. 000
CcY
69. 00000
25. 000
HOUR
145. 00000
20. 000
HOUR
105. 00000
25. 000
HOUR
145. 00000
10. 000
HOUR
360. 00000
500. 000
HOUR
105. 00000
40. 000
HOUR
47. 00000
250. 000
LF

4. 90000

PREV QTY/
QTY TH'S PERI OD

QrYy TO DATE

[y

235.
1,671.
1, 906.

97.
49
147.

44

44

400
600

. 000

000
000

. 000

000
000

. 000

000
000
000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

500
500
000

500
000

. 500

000

. 000

000

Page 2
ESTI MATE RUN 06/ 09/ 2015

11:13: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3, 000. 00
5, 000. 00
0. 00
0. 00
0. 00
0. 00
115, 299. 00
131, 514. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 160. 00
5,197. 50
15, 435. 00
0. 00
446. 50
0. 00
215. 60



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19860- BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0003 11:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0065 208-00020 *Silt Fence 1, 500. 000 1, 485. 000
LF 0. 000 0. 00
1. 75000 1, 485. 000 2,598. 75
0070 208-00035 *Aggregat e Bag 140. 000 0. 000
LF 24.000 111. 60
4. 65000 24.000 111. 60
0075 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 450. 00
1, 450. 00000 1. 000 1, 450. 00
0080 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 6. 000
HOUR 0. 000 0. 00
47. 00000 6. 000 282. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 12. 000
HOUR 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0100 208- 00206 *Erosi on Control Supervisor 150. 000 26. 000
DAY 18. 000 4, 950. 00
275. 00000 44. 000 12, 100. 00
0105 211-01115 Rock Rei nforcenment (Nunber 10) 500. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0105 MATERI AL ALLOMANCE Rock Rei nf or cenent 500. 000
LF 0. 000 0. 00
8. 07000 500. 000 4,035. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19860- Bl D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0003 11:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 211-02116 Rock Dowel 1, 440. 000 0. 000
LF 0. 000 0. 00
28. 80000 0. 000 0. 00
0115 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 425. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0. 00
2,275. 00000 0. 000 0. 00
0125 213-00009 *Fl exi ble G owth Medi um 1. 400 0. 000
ACRE 0. 000 0. 00
3, 465. 00000 0. 000 0. 00
0130 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0135 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0140 240- 00000 *WIdlife Biologist 20. 000 9. 500
HOUR 0. 000 0. 00
95. 00000 9. 500 902. 50
0145 304-09014 *Aggregat e Base Course (Special) 150. 000 0. 000
TON 0. 000 0. 00
40. 25000 0. 000 0. 00
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 448. 000 0. 000
TON 0. 000 0. 00
218. 50000 0. 000 0. 00
0155 411-10255  *Enulsified Asphalt (Sl ow Setting) 278. 000 0. 000
GAL 0. 000 0. 00
4. 30000 0. 000 0. 00
0160 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19860- BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0003 11:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 607-55050 Mesh Anchor (Special) 37.000 0. 000
EACH 23. 000 24, 495. 00
1, 065. 00000 23. 000 24, 495. 00
0165 MATERI AL ALLOMANCE Mesh Anchor ( Speci al ) 37.000
EACH -23.000 -3,484.27
151. 49000 14. 000 2,120. 86
0170 607-55100 Wre Mesh 18, 050. 000 0. 000
SF 0. 000 0. 00
4. 40000 0. 000 0. 00
0170 MATERI AL ALLOMNCE Rockfal | Fabric 15, 100. 000
SF 0. 000 0. 00
0. 93000 15, 100. 000 14, 043. 00
0175 621-00425 *Det our 1. 000 0. 600
LS 0. 250 13, 800. 00
55, 200. 00000 0. 850 46, 920. 00
0180 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 100 1, 500. 00
15, 000. 00000 0. 900 13, 500. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
105, 500. 00000 0. 500 52, 750. 00
0190 626- 01000 Public Information Services 1. 000 0. 194
LS 0. 154 1, 540. 00
10, 000. 00000 0. 348 3, 480. 00
0195 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
575. 00000 0. 000 0. 00
0200 627-00011 *Pavenent Marking Paint (Waterborne) 50. 000 18. 390
GAL 4.730 1, 362. 24
288. 00000 23.120 6, 658. 56
0205 630-00000  *Fl aggi ng 4, 060. 000 592. 500
HOUR 386. 500 9, 662. 50
25. 00000 979. 000 24, 475. 00



CONTI D C19860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19860- BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0003 11:13: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630- 00007 *Traffic Control Inspection 60. 000 10. 000
DAY 15. 000 1, 605. 00
107. 00000 25. 000 2,675.00
0215 630- 00012 *Traffic Control Managenent 150. 000 25. 000
DAY 18. 000 10, 584. 00
588. 00000 43. 000 25, 284. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 3. 000
EACH 0. 500 11. 25
22.50000 3.500 78.75
0225 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 21.500
EACH 0. 500 17.00
34. 00000 22.000 748. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
5, 040. 00000 1. 500 7,560. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
11. 20000 25. 000 280. 00
0245 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
3. 00000 75. 000 225. 00
0250 641-10070 Shotcrete Scul pting 640. 000 0. 000
SY 0. 000 0. 00
178. 00000 0. 000 0. 00
0255 700- 70010 F/ A M nor Contract Revisions 72,677. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19860- Bl D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: NHPP 5502- 077 ESTI MATE NO 0003 11:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70021 F/ A On- The-Job Trai nee 500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70035 F/ A Pal eont ol ogi cal |nvestigations 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 900- 00014 Added Item (Lunp Sum)/ CMO 2 Detour Wdening Earthwork 1. 000 0. 600
LS 0. 160 3,013.92
18, 837. 00000 0. 760 14, 316. 12
0300 630-80370  Conc Barrier (Tenp) CMD 2 910. 000 455. 000
LF 0. 000 0.00
52. 00000 455. 000 23, 660. 00
0305 630-85006 Inpact Atten (Sand Fill) (Tenp) CMOD 2 2.000 1. 000
EACH 0. 000 0. 00
3, 260. 00000 1. 000 3, 260. 00
0310 630- 80344 Const Traf Sign (Spec) MCR Line 1 Special Trail Signs 60. 000 0. 000
SF 20. 500 287.00
14. 00000 20. 500 287.00
CAT 0200 CURRENT AMI  $ 2,043,872.40$% 195,401.74 % 445, 807. 24
CAT NOO400 CONSTRUCTI ON BI D | TEMS
0285 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 850. 00000 1. 000 13, 850. 00
0290 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 450. 00000 1. 000 2,450. 00
CAT 0400 CURRENT AMI  $ 16, 300. 00 $ 0.00% 16, 300. 00
PRQIECT TOTAL CURRENT AMI $ 2,060,172.40% 195,401.74 % 462, 107. 24



